SOFTWARE ENGINEERING


LAB02


NAME: ANUPRIYA

SECTION: B


SRN: PES2UG24CS074


Jira Backlog with Epics and User Stories








Story Point Assignments








Start Sprint
4 work items will be included in this sprint.
Required fields are marked with an asterisk *
Sprint name *
P1 Sprint 1
Duration *
1 week
Start date *
8/25/2026
10:34 PM
Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.
End date *
9/1/2026
10:34 PM
Sprint goal


Jira
Search
Create
See plans
For you
Recent
Starred
Apps
Plans
Spaces
Recent
Telemedicine.
Recent
TM board
My Software Team
More spaces
Recommended
Create a roadmap
Try
Filters
Dashboards
Spaces / Telemedicine.
TM board
Summary
List
Active sprints
Backlog
Development
Forms
Timeline
Docs
Reports
Complete sprint
Group: Story
Search board
Version
Epic
Quick filters
TO DO 1
IN PROGRESS 1
IN REVIEW 1
DONE 1
US-001 :Search Doctors by Specialty and Date
US-004 : Manage Doctor Availability
US-002 : View Available Consultation Slots
US-003 : Book a Consultation Slot
Epic 1 — Doctor & Appointme...
TM-2
TM-5
TM-3
TM-4
Create




Active Sprint Board





Burndown Chart:



QUESTIONS:

1. Did your estimations reflect the actual effort?

The story point estimations were fairly close to the actual effort for most tasks. Some tasks took slightly more effort than expected, especially the ones involving booking and access validation, but overall the estimates were reasonable.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized based on the importance of the features to the telemedicine portal. Core features such as searching for doctors, viewing slots, and booking appointments were given higher priority because they are essential for the system to function.

3. How did your simulated sprint align with your plan?

The simulated sprint mostly followed the original plan. The user stories were completed in the planned order, although a few tasks required more attention than initially expected. This showed us that having a clear sprint goal helps keep the work focused.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart helped us to understand how quickly the team was completing the planned work. It also showed whether the sprint was progressing as expected and made it easier to identify if work was being completed too slowly or if the team had enough capacity to finish the sprint.